

THE GANGA: WAITING FOR GODOT

Presentation by: Banjot Kaur, Correspondent, Down To Earth

Holy River, Unholy attempts

Ganga Action Plan IIN 1986

Ganga Action Plan IIIN 1993

Closure of GAP I in 2000 (10 years delay

Yamuna Action Plan | in 2003

Yamuna Action Plan | in 2004

NGBRA in 2004

Finance min announces Namami Gange in budget in July 2014

Cabinet approval in May 2015, Rs 22000cr sanctioned, decline 2019

NMCG, formed in 2011, became authority via gazetted notification in October 2016

May 2018: Gadkari declared the Ganga would be cleaned by 2020, 70-80% by March 2019









STATUS Till August 31, 2018)

236 sanctioned, 63 completed

Rs 22323.37 sanctioned, Rs 5291.78 spent

114 sewage projects sanctioned, 27 completed

River front/ghats: 70 sanctioned, 27 completed


Institutional devpt: Rs 1069.92cr sanctioned, Rs 37.06cr completed

Afforestation: Rs 236.56cr sanctioned, Rs 114 cr completed

Source: NMCG

AS ON AUGUST 31, 2018


Sewage Infrastructure



NO OF PROJECTS SANCTIONED NO OF PROJECTS COMPLETED

Institutional Development

This included creation of Ganga Knowledge Centre, Ganga Monitoring Centre and other activities



Afforestation



48%

Funds spent against sanction

Bioremediaton





0% Funds spent

Entry Level Activities

These include activites or ghat cleaning, projects for ghats and crematoria. river surface cleaning and reiver front development





Biodiversity

This included activities of biodic conservation, assessment of fis fisheries of Ganga River Basin



61%


Funds spent against

Composite Ecological Task Force





Construction of house hold latrines



66% Funds spen airst sancti

JTTAR PRADESH

33 Sanctioned/8 completed
Sewer line: 1108 km laid/1643km
Ghats/crematoria: 81 sanctioned/7 completed

Output of Kanpur tanneries







BIHAR

Sewage: 21 sanctioned/0 completed

Sewerline: 1722.36km sanctioned/381.63km completed

Ghats/crematoria/riverfront: 5 sanctioned/0 completed

WESTBENGAL

16 sewage projects sanctioned/2 completed

Sewerline: 627km laid/1001.68km sanctioned

Ghats.crematoria: 24 completed/31 sanctioned

JHARKHAND

Sewage: 2 sanctioned/0 completed

Sewerline: 38.78km laid/89km sanctioned

Ghats/crematoria/riverfront: 0 completed/4 sanctioned

UTTARAKHAND

32 sewage projects sanctioned, 15 completed

LACKUI DASIN APPROACH

IIT report prepared in Rs 16 crore for basin approach lies dumped

There are about 90 cities all of main stem on the river which are on govt's radar, none included outside stem lying in the basin

E-FLOW

Challenge is not to clean the river but save the river

59% baseflow amount reduced from 1970s to 2016: IT Kharagpur's Abhijeet Mukherjee

14 ongoing and 14 proposed projects on Bhagrirathi and Alaknanda basins: WWI report

GD Agarwal's struggle

Govt's E-flow notification: A bluff



Twin pit toilets a fad, but no solution No though given to sludge management

OVERNAINCE GLITCHES

GAP vs Namami Gange: Co-ordination of departments, IIT-Kanpur's Vinod Tare says both are one and the same

No monitoring of MoUs with 10 ministries

PM-led National Ganga Council has never met

Water Resources minister led task force met only thrice since 2017, supposed to meet once every three months

NMCG director post: musical chairs: 7 people in six months

No bottom-up approach

INAINCLOUI CLEAN-UP

More than Rs 986 crores spent in GAP land

IIT: 1 paise per litre

Cost overruns multiple times: Extended deadlines

Planning of finances: UPSAAP, 2016— Sewer line cost in Ganga basin towns is more than Rs 5k crore

WILL GANGABE EVEK CLEAN?

It will take 200 years to clean the Ganga considering your line of action: SC to govt in 2014

Not a drop has been cleaned: NGT in 2017

It is an ever going process: IIT-Kanpur's Vinoc Tare

OR WILL IT KEEP WAITING FOR GODOT?

THANKYOU