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Faulty DPRs delay
JNNURM projects

PLAN Projects worth ¥2,229.66 cr are running upto 3 years late

Urvashi Rawal

# urvashi.rawal@hindustantimes.com

JAIPUR: The state government
talks of making Jaipur a world-
class city, projects to improve
infrastructure under the
Jawaharlal Nehru National
Urban Renewal Mission

(JNNURM) are floundering due

to faulty DPRs and politics.

~ Under the JNNURM, a cen-
tral scheme to improve infra-
structure facilities in urban
areas in the country, projects
worth %2,229.66 crore for two
mission cities in Rajasthan -
Jaipur and Ajmer have been
sanctioned.

“The infighting in the Jaipur
Municipal Corporation (JMC)
between Congress and BJP has
stalled work. JMC has no
money, contractors have not
been paid and work is moving
at a snail’s pace,” says a senior
‘official.

The works being done by
JMC include overhauling the
sewerage system in the walled
city, revitalisation of the walled
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city, solid waste management
for Jaipur, renewal of Chowkdi
Sarhad and conseryation of
Panna Meena Baori.

The JDA is executing the
BRTS, which has been delayed
due to public opposition after
several accidents on the BRTS
corridor on Sikar Road and then
the constant change of routes
by the government in light of
the proposed Metro project.

The project period is from
Dec 2005 to Jan 2012 but all
projects are incomplete despite
several extensions, The official
said, “The projects are running
two to three years late. The
costs have risen due to the

delays and high tender premi-
ums which rose due to defee-
tive DPRs  submitted by
PDCOR."

He said the DPRs were made
and sanctions issued on fore-
cast estimates without proper
surveys. The tender premium
for JDA's projects has gone up
to 64.68 crore and that for
JMC'’s projects stands at 3147.26
crore.

The official said JMC’s finan-
cial condition was also stalling
the work. Three contractors —
Rajesh Kumar and Company,
Arihant Enterprises and BS
Transport and Construction
have not been paid from Sept
2009 to May 2010. “The JMC
owes 4.5 crore to the three con-
tractors. We have stopped work
since the last four months. With
the new JMC Board, all work
has stopped,” said Rakesh
Yadav of Rajesh Kumar and
Company.

Bhawani Singh of BS
Transport and Construction
said the JMC was now getting
the garbage collection work

done at twice the cost as they
have taken vehicles on rate con-
tract. Jaipur is implementing a
sub-mission project under the
JNNURM, Basic Services to
Urban Poor. This project envis-
aged the redevelopment of
Sanjay Nagar Bhatta Basti.

The official said under this
project, 12,000 flats were to be
built on 70 hectares for those
living in the slum near Ama-
nishah Nallah. ;

“But no flats have been built.
Earlier there was a tangle
between JMC and the Forest
Department over land owner-
ship. Then it was decided that
the department would be given
70 hectares land at an alterna-
tive site. After that politicsinter-
vened. Leaders promised resi-
dents would be given 60 sq
yards plots instead of flats. This
led to a stalemate,” he said.

JMC SE KK Sharma, said
there were some hitches, those
had been resolved and work on
the projects was progressing,

The article is under the aegis
of CSE fellowship.
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